

DEBRIS & WASTE MANAGEMENT

North East Nigeria



Intervention Levels and Logic

Level 1

The first possible intervention represents a low budget, 6-month project package, focusing on capacity development – developing conditional transfers and demolition guidelines - and targeted debris and solid waste CfW interventions. CfW programmes will have a short duration and limited scope, consequently will target the states that are accessible in that time, and whose current capacity is most lacking.

Level 2

The next level adds improvements to healthcare waste management and integration of solid waste management from camps into the regular system. This level also provides a more comprehensive access through the 6 months of cash for work programming.

Level 3

Level 3 allows for a sustainable debris-recycling program to be built onto the recommendations of level 2. The emergency employment programming would last for 9 months under this scenario, further adding recycling components for SWM and debris to those already present in the two previous levels.

The level of conditional transfer beneficiaries have been modulated to reflect the needs of the different states in terms of additional waste generation and need for debris clearance.

Level 4

Level 4 allows for a total investment of the emergency recover needs of the affected population in terms of solid waste and debris. On top of the recommendations of levels 1 to 3 it also includes the improvement of disposal sites, and the increased and longer term support to small recycling businesses. The support to these businesses would be based on the identification of bottlenecks within the waste value chain, which could yield extensive livelihood dividends if cleared

Debris and Waste Intervention Levels

Intervention	Level 1	Level 2	Level 3	Level 4
¹COMMON INTERVENTIONS				
Conditional Cash Transfer Guidelines	\$79,000	\$79,000	\$79,000	\$79,000
Local authorities capacity building	\$56,000	\$56,000	\$56,000	\$56,000
WASTE INTERVENTIONS				
IDP Camps SWM Improvement	-	\$93,000	\$93,000	\$93,000
HCW management improvement	-	\$76,000	\$76,000	\$76,000
Municipal Solid Waste Collection Upgrade				\$650,000
Informal Waste Trader Support				\$400,000
SWM Emergency Employment				
Adamawa	\$264,000	\$662,000	\$926,000	\$926,000
Borno		\$450,000	\$629,000	\$629,000
Yobe	\$112,000	\$535,000	\$748,000	\$748,000
SWM Cross State Costs	\$82,000	\$102,000	\$189,000	\$189,000
Waste Banks	-	-	\$68,000	\$543,000
Fuel briquettes	-	-	\$20,000	\$163,000
Disposal Site Upgrade				\$2,400,000
DEBRIS INTERVENTIONS				
Debris Management Plan Development	-	-	\$88,000	\$88,000
Demolition and Debris Management Guidelines	\$45,000	\$45,000	\$45,000	\$45,000
Debris Removal Emergency Employment				
Adamawa	\$221,000	\$505,000	\$828,000	\$828,000
Borno	\$0	\$450,000	\$721,000	\$721,000
Yobe				
Debris Cross State Costs	\$149,000	\$164,000	\$246,000	\$246,000
Debris recycling	-	-	\$660,000	\$660,000
Grand Total SWM and Debris Interventions	\$1,008,000	\$3,220,000	\$5,473,000	\$9,540,00

¹ A comprehensive project budget has been prepared and is available on request.